Brick x Brick - Financial Report

Projects: F11 Seed A, F11 Seed B
Period: 2026-10-01 to 2026-10-31
Generated: 2026-10-16 11:54 (Asia/Manila), UTC 2026-10-16T03:54:11.360Z
Generated by: Test GM

Budget and spend by project

Project	Budget	Spend (period)	Net P&L	Utilization	Status
F11 Seed A	PHP 100,000.00	PHP 37,000.50	PHP 62,999.50	37.00%	Within budget
F11 Seed B	PHP 50,000.00	PHP 57,500.00	-PHP 7,500.00	115.00%	OVER BUDGET
Total	**PHP 150,000.00**	**PHP 94,500.50**	**PHP 55,499.50**	**63.00%**	**Within budget**

Budget vs period spend



BIR tax-deductible spend (Formal receipts only)

Project	Formal-Tax-Deductible
F11 Seed A	PHP 22,000.00
F11 Seed B	PHP 32,500.00
Total	**PHP 54,500.00**

Integrity warnings

- 1 expense(s) in this period are still Pending approval and are not included in the figures.
- 1 expense(s) in this period carry an unresolved fraud flag.

Report ID: 5a4100e9-bd20-48a9-a8ae-ecda2ed0e067
Report hash (SHA-256): 92141fc5b8497dcfce6fe038d92604d089e6e235d7be749cb6f1140e45110732
Blockchain anchor: Pending (the network was unavailable; it will be secured on retry)